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The 60/91/215 Fast Fax network is provided by Caltrans to inform motorists of planned construction activities and helpful commuting tips for
the 60/91/215 Interchange and Freeway Improvement Project. The following closures are expected to occur as part of the 60/91/215
Improvement Project. Please call Caltrans’ Thomas Knox at (909) 383-6733 should you have any questions on the closures.

We give you the “facts,” so you can relax!

Closure Date/Time Type of Work
SR60 eastbound from the Main St. 7/11to 7/15, 9 PM to 6 AM Bridge Work
Overcrossing to the 60/91/215 7/15to 7/16, 10 PM to 8 AM

Interchange — lane closures,
C60CB, C60LB

SR60 westbound from the 60/91/215 7/11 to 7/15, 9 PM to 5 AM Place Falsework
Interchange to the Main St. Overcrossing 7/15to0 7/16, 9 PM to 5 AM
— lane closures,

C60TB, C60DC

SR91 eastbound from the 14™ St. 7/11 to 7/15, 10 PM to 6 AM Road Excavation

Overcrossing to the 60/91/215 7/15to0 7/16, 11 PM to 7 AM

Interchange— lane closures,
C91MB, C910B

? NOTE: In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at

www.6091215.dot.ca.gov..
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Closure Date/Time Type of Work
SR91 westbound from the 1-215/SR60 7/11to 7/15,9 PMto 5 AM Road Excavation
junction to the 14" st. Overcrossing 7/15to0 7/16, 10 PM to 7 AM
lane closures,
C91SB, C91UB
[-215 northbound from the Spruce St. 7/11 to 7/15, 8:30 PM to 4:30 AM Place Falsework
Undercrossing to the 60/91/215 7/15to 7/16, 11 PM to 7 AM
Interchange — full closure
C215KA, C215PA, C215RB
[-215 southbound from the 60/91/215 7/11to 7/15,9 PMto 5 AM Place Falsework

Interchange to the Spruce St.
Undercrossing — lane closure
C215MC, C2150C

7/15 to 7/16, 9 PM to 8 AM

Overhead to the University Ave.
Undercrossing — lane closures
C215DE, C215FE

I-215 northbound from the Blaine St./3" 7/11to 7/15, 7 PMto 5 AM Paint K-rail
Ave. Overcrossing to the Chicago Ave.
Overhead — lane closures
C215QE
[-215 southbound from the Chicago Ave. 7/11to 7/15, 10 PM to 5 AM Paint K-rail

7/15 to 7/16, 11 PM to 6 AM

[-215 northbound from the Central Ave.
Undercrossing to the Blaine St/3" st.
Overcrossing — lane closures
C215LE, C215NE

7/11 to 7/15, 9 PM to 4 AM Paint K-rail
7/15 to 7/16, 9 PM to 7 AM

[-215 southbound from the University Ave.
Undercrossing to the Central Ave.
Undercrossing — lane closures
C215HE, C215JE

7/11 to 7/15, 8 PM to 6 AM Paint K-rail
7/15 to 7/16, 9 PM to 9 AM

[-215 southbound from Columbia Ave. to
the 60/91/215 Interchange — lane closures
C215LD, C2150D

7/11to 7/15,9 PMto 5 AM Bridge Work
7/15to 7/16, 9 PM to 8 AM

? NOTE: In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at

www.6091215.dot.ca.gov..
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Closure Date/Time Type of Work

[-215 northbound from the 60/91/215
Interchange to the Columbia Ave.
Overcrossing — lane closures,
C215RD, C215TD

7/11 to 7/15, 9 PM to 6 AM
7/15 to 7/16, 10 PM to 8 AM

Soundwall Construction

ramps will be closed at the same time.

The following ramps and connectors are subject to full closures primarily in conjunction with work on the
adjacent main line. Closures —when they occur - will be within the dates and times below. No two consecutive

full closure
C215UG, C215RG

Closure Date/Time Type of Work
[-215 northbound on ramp at 7/11to 7/15,7 PM to 5 AM Paint K-rail
Central Ave. full closure 7/15 to 7/16, 8 PM to 9 AM
C215DH, C215GH
[-215 southbound off ramp at University 7/11to 7/15, 8 PM to 6 AM Paint K-rail
- full closure 7/15 to 7/16, 9 PM to 9 AM
C215PF, C215SF
[-215 southbound off ramp at Blaine 7/11to 7/15, 8 PM to 6 AM Paint K-rail
full closure 7/15 to 7/16, 9 PM to 9 AM
C215WF, C215TF
[-215 southbound on ramp at Blaine 7/11to 7/15, 8 PM to 6 AM Paint K-rail
- full closure 7/15 to 7/16, 9 PM to 9 AM
C215SE, C215UE
[-215 northbound on ramp at Blaine 7/11to 7/15, 7 PMto 5 AM Paint K-rail

7/15 to 7/16, 8 PM to 9 AM

I-215 northbound connector to the
northbound [-215 — full closure,
C215RC, C215TC

7/11 to 7/15, 9 PM to 5 AM
7/15to 7/16, 11 PM to 7 AM

Place Falsework

[-215 southbound on ramp at Columbia
Ave. — full closure
C215zD, C215BE

7/11 to 7/15, 9 PM to 5 AM
7/15 to 7/16, 9 PM to 8 AM

Bridge Work

? NOTE: In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a

current status of the closure and opening schedule by contacting the project helpline at

www.6091215.dot.ca.gov..

1-866-60-91-215, or visit the project Web site at
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[-215 northbound off ramp at Columbia
Ave. — full closure
C215VD, C215XD

7/11 to 7/15, 9 PM to 6 AM
7/15 to 7/16, 9 PM to 8 AM

Soundwall Construction

- full closure
C215FG, C215CG, C215IG

[-215 northbound on ramp at El Cerrito 7/11to 7/15, 7 PMto 5 AM Paint K-rail
- full closure 7/15 to 7/16, 8 PM to 9 AM
C215CH, C215z2G
[-215 northbound off ramp at El Cerrito 7/11to 7/15, 7 PMto 5 AM Paint K-rail

7/15 to 7/16, 8 PM to 9 AM

[-215 southbound on ramp at El Cerrito
- full closure
C215ZE, C215CF

7/11 to 7/15, 9 PM to 5 AM
7/15to 7/16, 11 PM to 7 AM

Place Falsework

I-215 southbound connector to the
westbound SR60 — full closure
C215BD, C215FD

7/11 to 7/15, 9 PM to 5 AM
7/15to 7/16, 11 PM to 7 AM

Bridge Work

[-215 northbound off ramp from
Blaine - full closure
C215NG, C215QG

7/11 to 7/15, 7 PM to 5 AM
7/15 to 7/16, 8 PM to 9 AM

Place Falsework

full closure
C215YF, C215ZF

[-215 northbound on ramp at University 7/11to 7/15, 7 PMto 5 AM Paint K-rail
Ave. — full closure 7/15 to 7/16, 8 PM to 9 AM
C215VG, C215YG
[-215 northbound off ramp at University 7/11to 7/15, 7 PMto 5 AM Paint K-rail
Ave. — full closure 7/15 to 7/16, 8 AM to 9 AM
C215MG, C215JG
[-215 southbound off ramp at Central 7/11to 7/15, 8 PM to 6 AM Paint K-rail
full closure 7/15 to 7/16, 9 PM to 9 AM
C215HF, C215KF
[-215 northbound off ramp at Central 7/11to 7/15, 7 PMto 5 AM Paint K-rail

7/15 to 7/16, 8 PM to 9 AM

? NOTE: In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a

current status of the closure and opening schedule by contacting the project helpline at

www.6091215.dot.ca.gov..

1-866-60-91-215, or visit the project Web site at
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- full closure
C215YE, C215VE

[-215 southbound on ramp at Central 7/11to 7/15, 8 PM to 6 AM Paint K-rail
full closure 7/15 to 7/16, 9 PM to 9 AM
C215GF, C215DF
[-215 southbound off ramp at Martin 7/11to 7/15, 8 PM to 6 AM Paint K-rail
Luther King — full closure 7/15to 7/16, 9 PM to 9 AM
C2150F, C215LF
[-215 southbound on ramp at University 7/11to 7/15, 8 PM to 6 AM Paint K-rail

7/15 to 7/16, 9 PM to 9 AM

I-215 southbound connector to the
eastbound SR91 — full closure
C215HD, C215JD

7/11 to 7/15, 11 PM to 4 AM
7/15to 7/16, 11 PM to 5 AM

Place Falsework

SR60 eastbound on ramp at Main St.
full closure
C60GC, C60KC

7/11 to 7/15, 9 PM to 6 AM
7/15 to 7/16, 10 PM to 8 AM

Place Falsework

SR60 westbound connector to the
southbound 1-215, full closure
C60NC, C60RC

7/11 to 7/15, 9 PM to 5 AM
7/15to 7/16, 11 PM to 7 AM

Place Falsework

SR60 eastbound connector to the
westbound SR91 — full closure,
C600D

7/11 to 7/15, 9 PM to 5 AM

Place Falsework

SR91 westbound on ramp at
Mulberry St. — full closure
C91HB, C91AB

7/11 to 7/15, 9 PM to 5 AM
7/15 to 7/16, 10 PM to 7 AM

Road Excavation

SR91 eastbound on ramp at
Mission Inn — full closure
C91KA, C91ZA

7/11 to 7/15, 10 PM to 6 AM
7/15to 7/16, 11 PM to 7 AM

Road Excavation

SR91 westbound to the eastbound
SR60/southbound 1-215 — full closure
C91WB, C91YB

7/11 to 7/15, 9 PM to 5 AM
7/15to 7/16, 11 PM to 7 AM

Place Falsework

? NOTE: In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a

current status of the closure and opening schedule by contacting the project helpline at

www.6091215.dot.ca.gov..

1-866-60-91-215, or visit the project Web site at
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SR91 eastbound connector to the
southbound 1-215 — full closure
C91BC, C91HC

7/11 to 7/15, 9 PM to 5 AM
7/15to 7/16, 11 PM to 7 AM

Place Falsework

Blvd.) surface street lane closure
day closure
C215NH

[-215 Central/Watkins at Central Ave. 7/11to 7/16, 9 PM to 5 AM Paint K-rail
Undercrossing — surface street lane

closure - C215LH
[-215 Sycamore (Martin Luther King 7/11to 7/16, 9 AM to 4 PM Paint K-rail

— full closure

SR91 westbound off ramp at Poplar St.

Permanent closure of this ramp!
24 hours a day,
Began March 14

Place Falsework around columns to
support future flyover ramp

Motorists can avoid closed ramps by using the next off ramp. Please be alert and carefully follow the signs
when encountering all detours. Only one connector at a time will be closed at interchanges and junctions.

? NOTE: In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a

current status of the closure and opening schedule by contacting the project helpline at

www.6091215.dot.ca.gov..

1-866-60-91-215, or visit the project Web site at




